



		Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources	1 févr				
								V	S	D	L	M
1		Mat	15 jours?	12/03/21 08:00	01/04/21 17:00							
2		Dimensionnement RDM	5 jours?	12/03/21 08:00	18/03/21 17:00							
3		Validation EF	2 jours?	19/03/21 08:00	22/03/21 17:00	2						
4		Encastrement	3 jours?	23/03/21 08:00	25/03/21 17:00	3						
5		Couronne d'orientation d...	5 jours?	26/03/21 08:00	01/04/21 17:00	4						
6		Liaisons inter-mat	2 jours?	26/03/21 08:00	29/03/21 17:00	4						
7		CAO	12 jours?	17/03/21 08:00	01/04/21 17:00							
8		Réducteur	4 jours?	29/03/21 08:00	01/04/21 17:00							
9		Nacelle	2,5 jours?	26/03/21 12:00	30/03/21 17:00							
10		Mat	5 jours?	19/03/21 08:00	25/03/21 17:00							
11		Pale	4 jours?	17/03/21 08:00	22/03/21 17:00							
12		Rotor	5 jours?	22/03/21 08:00	26/03/21 17:00							
13		Pales	32 jours?	10/02/21 08:00	25/03/21 17:00							
14		Détermination des efforts	12 jours?	10/02/21 08:00	25/02/21 17:00							
15		Achat pale	2 jours?	26/02/21 08:00	01/03/21 17:00	14						
16		Dimensionnement rotor/t...	4 jours?	02/03/21 08:00	05/03/21 17:00	15						
17		RDM	5 jours?	19/03/21 08:00	25/03/21 17:00	16						
18		Transmission	8 jours?	05/04/21 08:00	14/04/21 17:00							
19		Efforts	2 jours?	05/04/21 08:00	06/04/21 17:00	25						
20		Choix cinématiques	3 jours?	07/04/21 08:00	09/04/21 17:00	19						
21		Dimensionnement	3 jours?	12/04/21 08:00	14/04/21 17:00	20						
22		Multipliateur	22 jours?	12/03/21 08:00	12/04/21 17:00							
23		Rapport	1 jour?	12/03/21 08:00	12/03/21 17:00	16						
24		Choix réducteur	5 jours?	15/03/21 08:00	19/03/21 17:00	23						
25		Dimensionnement	10 jours?	22/03/21 08:00	02/04/21 17:00	24						
26		Carter	6 jours?	05/04/21 08:00	12/04/21 17:00	25						
27		Algorithme	36 jours?	03/03/21 08:00	21/04/21 17:00							
28		QSE1	15 jours?	10/02/21 08:00	02/03/21 17:00							
29		QSE 2	16 jours?	03/03/21 08:00	24/03/21 17:00	28						
30		Etude AMDEC	16 jours?	03/03/21 08:00	24/03/21 17:00							
31		Etude situations risquées	16 jours?	03/03/21 08:00	24/03/21 17:00							
32		Garantie Kilité	16 jours?	03/03/21 08:00	24/03/21 17:00							
33		Démarche éco conception	16 jours?	03/03/21 08:00	24/03/21 17:00							
34		QSE 3	12 jours?	25/03/21 08:00	09/04/21 17:00	29						





21 juin 21
S D L M M J V S D

		Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources
35		Etude situations risquée...	12 jours?	25/03/21 08:00	09/04/21 17:00		
36		Disposition environneme...	12 jours?	25/03/21 08:00	09/04/21 17:00		
37		Analyse environnementale	12 jours?	25/03/21 08:00	09/04/21 17:00		
38		EQSE 4	24 jours?	12/04/21 08:00	13/05/21 17:00	34	
39		ACV	24 jours?	12/04/21 08:00	13/05/21 17:00		
40		Maintenance	24 jours?	12/04/21 08:00	13/05/21 17:00		
41		AMDEC	24 jours?	12/04/21 08:00	13/05/21 17:00		
42		GP	74 jours?	01/02/21 08:00	13/05/21 17:00		
43		Rapport QSE	11 jours?	14/05/21 08:00	28/05/21 17:00	27;38	
44		Rapport GP	11 jours?	14/05/21 08:00	28/05/21 17:00	42	
45		Rapport Calcul des compo...	29 jours?	20/04/21 08:00	28/05/21 17:00	1;17;21;26	
46		Rapport Chiffrage projet	29 jours?	20/04/21 08:00	28/05/21 17:00		
47		Rapport choix composant ...	29 jours?	20/04/21 08:00	28/05/21 17:00	1;17;21;26	
48		Rapport Conception calculs	29 jours?	20/04/21 08:00	28/05/21 17:00	1;17;21;26	
49		Rapport Definition de l'arc...	29 jours?	20/04/21 08:00	28/05/21 17:00	1;17;21;26	
50		Rapport Maquette numéri...	29 jours?	20/04/21 08:00	28/05/21 17:00	7	
51		Rapport pré-dimensionn...	29 jours?	20/04/21 08:00	28/05/21 17:00	16	

V | S | D | L | M
1 févi

21	juin	21					
S	D	L	M	M	J	V	S
D							